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Contract No.: 04-0120F4
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable De-mob

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Misc work of de-mobilizing equipment

Today I was inspecting Tony Costa’s crew & James Beninghove’s crew on misc Cable work. See the
diaries of L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:30. At this time, Tony’s crew was
removing the high lines from above the South side-span. James’ crew was removing the hauling frame
from near the East saddle on the westbound bridge.
- I spent most of the day doing Cable wrapping punch-list inspection on the South main-span.
- From 08:30 until 09:30, I accompanied Roman Granados & ABF Engineer Adam Reeve to look at the
suspender separator that was installed yesterday on the suspender ropes at PP20S. The installation
appeared acceptable. Both halves of the zinc casting pieces were in good contact with each of the
suspender ropes. Also, the bolts were installed snug tight with tri-lock nuts. Some minor paint damage
was noticed on the suspender ropes just above the suspender separator. This was caused during
installation of the separator, & will receive some touch-up paint when the painting is done on the
suspender separators.
- At 15:10, I left the bridge.
- From 15:20 until 16:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00
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APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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